



Cape Peninsula
University of Technology

FACULTY OF INFORMATICS & DESIGN

Diploma in Information & Communication Technology

iGugulam Community Programme

PROJECT PRESENTATION: PRP 372S

Agile Charter

DUE DATE: 04 May 2026

Student:	ABDUL MALIK MUHAMMED: 230388175
Course:	PRP372S

Agile Charter

Statement Before Proceeding

Before I start, I would like to state that I am currently unable to be part of a fixed group at this stage. I am dealing with difficult circumstances at home, including supporting a family member who is unwell, and this has made regular class interaction difficult for me. However, I am keeping up to date with Blackboard, using the available learning material, and contacting people where I can. This submission has therefore been prepared as my individual version of the project work.

Team Purpose

Project Name

StudyBridge Hub: iGugulam Learning Support Platform

Objective

To design and develop a web-based learning support platform that gives learners easier access to study resources, tutorials, revision guidance, and structured academic support. The platform is aimed at helping learners improve their school performance while making it easier for parents or guardians to understand what support is available.

Vision Statement

To create a simple, accessible, and learner-friendly digital platform that supports academic growth in the iGugulam Community Programme and gives families confidence that learners can access reliable help when they need it.

Individual Roles and Responsibilities

Name	Role	Responsibilities
ABDUL MALIK MUHAMMED	Individual Agile Lead	Plan the work, track progress, record updates in the logbook, and make sure the project stays aligned with the requirements.
ABDUL MALIK MUHAMMED	Product Owner	Define the main features of StudyBridge Hub according to learner and parent needs.
ABDUL MALIK MUHAMMED	Developer	Create the prototype structure, pages, and basic functionality for the web-based platform.
ABDUL MALIK MUHAMMED	Tester	Test the prototype for usability, broken links, clarity, and whether the main user stories are achieved.
ABDUL MALIK MUHAMMED	Analyst	Review user needs, identify risks, and decide which features should be prioritised for the academic timeline.

Ways of Working

Ways of working describe how the project tasks will be planned, tracked, and completed. Because this submission is being completed individually, I will use a personal Agile workflow that still follows the same principles of visibility, accountability, reflection, and continuous improvement.

Agile Framework

I will use the Kanban framework to manage the work. Tasks will be placed into columns such as Product Backlog, To Do, In Progress, Review, and Done. Trello or GitHub Projects can be used to keep the work visible and to make sure that no major task is forgotten.

Ceremonies

- Daily self-check-ins: short progress notes on what I completed, what I am doing next, and what is blocking me.
- Weekly planning: organise the next set of tasks and prioritise what must be completed first.
- Weekly review: check completed work against the assignment requirements and improve anything that is unclear.
- Retrospective: reflect on what worked, what did not work, and what I can improve in the next sprint.
- Lecturer or peer feedback: ask for guidance where possible when requirements are unclear.

Working Agreements

Working agreements define the expectations that guide how the project will be managed. For this individual version, the agreements focus on discipline, communication, quality, and keeping evidence of work completed.

Communication Plan

- Primary channels: Blackboard for class information, email for formal communication, GitHub for project evidence, and WhatsApp only where peer contact is possible.
- Response-time expectations: I will check Blackboard and email regularly and respond to important academic messages as soon as possible.
- Remote or hybrid norms: I will use available online resources and complete tasks according to the project timeline, even when I cannot interact in class as often as I would like.
- Record keeping: important decisions, blockers, and completed tasks will be captured in the logbook.

Decision-Making

Project decisions will be made practically and documented clearly so that the work can continue without unnecessary delays.

- I will first check the project brief, Blackboard, and lecturer instructions before making decisions.
- If I am unsure, I will ask for clarification where possible from the lecturer or classmates.
- If feedback is not immediately available, I will make the best academic decision and record the reason in the logbook.
- Feature decisions will be based on learner value, simplicity, time available, and whether the prototype can be completed properly.

Decision-making approach

- Evidence-based decision
- Lecturer guidance where possible
- User need and project requirement alignment
- Personal accountability and documented reasoning

Escalation path if I am stuck

If I am stuck, I will first review the brief and Blackboard resources. If the issue remains unclear, I will contact the lecturer or ask a reliable classmate for direction. Technical issues will be researched, tested, and documented before I move to an alternative solution.

Rules I Agree to Follow

- Show up prepared and manage my time properly.
- Respect the academic timeline and submit before the deadline.
- Raise blockers early instead of ignoring them.
- Keep the work original, clear, and aligned with the project requirements.
- Test the prototype and improve it before final submission.
- Keep records of tasks, decisions, and improvements.
- Continue improving even when the work feels difficult.

Definition of Done (DoD)

Work is only considered done when it has been completed, checked, and improved enough to meet the assignment standard.

- Prototype completed and reviewed: The web prototype must include the main pages and features needed to explain how StudyBridge Hub supports learners and parents.
- User stories addressed: The main learner and parent user stories must be visible in the planning and reflected in the prototype.
- Tests passed: The prototype must be checked for broken links, spelling, navigation clarity, and whether the intended features make sense.
- Documentation updated: The Agile Charter, logbook, graduate attributes, and GitHub page must be complete and consistent.
- GitHub Pages published: The final project evidence should be uploaded and accessible through a GitHub Pages link for demonstration.
- Final review completed: Before submission, I must check that my name, student number, course code, and project details are correct.

Team Values and Principles

Although I am working individually, I am still applying team values because the project is meant to support people and because professionalism matters in academic project work.

- Respect: I will respect the needs of learners, parents, lecturers, and classmates involved in the academic space.
- Transparency: I will be honest about my progress, blockers, and the fact that I am completing this version individually.
- Accountability: I will take responsibility for completing the work and correcting mistakes early.
- Trust: I will treat feedback as a chance to improve the project, not as criticism.
- Learning mindset: I may not get everything perfect immediately, but I will keep learning and improving the work as I go.

Risks & Constraints

Known Risks

- Limited class interaction may reduce access to group discussion and immediate feedback.
- Family responsibilities and stress at home may affect available working time.
- Technical issues or bugs may affect the quality of the prototype if not tested properly.

- Low user adoption may happen if learners or parents do not understand the platform or do not see immediate value.
- Time management challenges may occur because of other academic responsibilities and personal circumstances.

Dependencies

- Access to Blackboard announcements, assignment instructions, and lecturer feedback.
- Access to a laptop, internet, development tools, GitHub, and design tools.
- Availability of research material about educational support platforms.
- Possible feedback from classmates, lecturers, or test users where available.

Constraints

- Time constraint: The project must be completed within the academic deadline.
- Budget constraint: The project must be completed using free or available tools.
- Skills constraint: Some development and publishing tasks may require extra research and practice.
- Technology constraint: The final prototype must be created using tools that are available and manageable within the project scope.
- Personal constraint: Home responsibilities may reduce my ability to attend every class interaction or group meeting.

Goals and Milestones (SMART)

SMART Goals

- Develop a clear project idea and purpose by Week 1.
- Create user stories and identify key platform features by Week 2.
- Design wireframes and plan the user flow by Week 2.
- Build a basic website prototype by Week 3 to Week 4.
- Test, improve, and publish the project evidence before final submission.

Milestones Timeline

Milestone	Deadline
Finalise product idea	Week 1
Complete research and features	Week 2
Wireframes and page planning	Week 2
Prototype development	Week 3-4
Testing and improvements	Week 4
Final documentation and submission	Week 5

Individual Commitment

By submitting this charter, I commit to the principles and agreements outlined above. I understand that I am responsible for completing the project work, documenting my progress, and presenting my work honestly and professionally.

Name	Signature
ABDUL MALIK MUHAMMED	A.M.M

Review & Improvement

Keeping the charter alive

- Charter reviewed every: Retrospective / major submission checkpoint
- Last updated: 04 May 2026